
Breakdown of Tasks to Bring the Current Plan to the 25% Design Phase of MassDOT Standards

MassDOT Task Item Description cost*

151

Early Environmental Coordination Design 

Submission Checklist 5,000$          

152

Historical/Archaelology (Federal Section 106 

and State Chapter 254) 500$             

154 Hazardous Materials Research/Reivew 400$             

155

Project Development Meetings and Public 

Hearings 2,000$          

157 NEPA - Categorical Exclusion (CE) 4,000$          

158 NEPA Environmental Assessment (EA) 8,000$          

163 MEPA - Environmental Notification Form (ENF) 8,000$          

170 or 171

USACE Section 4040 General Permit (PGP); 

USACE Individual Section 4040 Permit 6,000$          may not be required

173 or 174/175

Programatic Section 4(f) Evaluations; Draft 

Individual Section 4(f) Evaulation; Final 

Individual Section 4(f) Evaluation 5,000$          may not be required

176 Wetland Resource Area Delineation 3,000$          

177

WPA Abbreviated Notice of Resource Area 

Determination (ANRAD) 1,500$          

179 WPA Notice of Intent (NOI) 8,000$          

182 Water Quality Certification 1,000$          

187

Impaired Waterbody Assessment and Water 

Quality Data Form 500$             

200 Functional Design Report 8,000$          

220 Design Exception Report 8,000$          

301 Project Initiation and Data Compilation 2,000$          

302 Utility Coordination 3,000$          

303-306

Survey Coordination and Controls; Base Plans, 

profiles, and typical sections; Field 

Reconnaissance; Plot Existing Layout Lines 28,000$        

307 Meetings and Liaison 2,000$          

309 Preliminary Horizontal Geometry 4,000$          



310-312

Preliminary Vertical Geometry; Cross Section 

Studies; Prepare Cross Sections 14,000$        

313 Plot Proposed Layout and Easements 2,000$          

314 Pavement Design 2,000$          

315 Typical Sections 2,000$          

316 Construction Details 2,000$          

318 Preliminary Drainage and Utility Studies 24,000$        

320 Traffic Signals 15,000$        

321 Signs and Pavement Markings 4,000$          

322 Traffic Management 2,000$          

324 Constructability Review 1,000$          

325 Quality Control Review 6,000$          

326 Preliminary Construction Estimate 6,000$          

327 Submission Checklist 1,500$          

328 Modificaitons and Revisions 6,000$          

330 Construction Contract Time Determination 1,000$          

350-351 Design Public Hearing; Hearing Preparation 5,000$          

preliminary ROW 25,000$        

coring/boring 25,000$        

printing 1,500$          

mileage 1,000$          

police 5,500$          

misc 2,000$          

Total for Completion of 25% Design Plans 261,400$     

Say 265,000$     

20% Contingency 318,000.0$  

*cost based on $100/hr


